
IjmSnjj VB/l-70 Superfund Site
[̂ MijJJ Phase III Rapid IV, 8A
• •*> * j* — ... Denver, Colorado Task Order # 0001us Army corps
Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (3) $ 4,920,382.40
Current T.O. Cost $ 7,976,552.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 294,658.61
Total Fee: $ 477,678.61

Current T.O.Funds: $ 7,498,873.79

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,498,873.79
* Site Costs to date: $ 6,082,725.60

Site Funds Available: |$ 1,416,148.19)
* Excludes: Fee, Fixed Price Subcontracts

Costs to Dafe T.O. #1: (Fee Excluded)
Indirect Costs: 21% $ 1,274,246.52
Direct Costs: 79% $ 4,808,479.08

$ 6,082,725.60
This week:
Indirect Costs: 28% $ 17,262.46
Direct Costs: 72% $ 44,547.89

$ 61,810.35

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,174.97
Direct Costs: $ 6,577.56

$ 8,752.52
** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 4/28/2006 |
Target Completion, Field Ops 15 Dec 05 (357 Sites)

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Seas

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Original Budget Current Budget This Week

#75

Costs Thru:

11/18/2005

SDMS Document

•IBB
2047019

Cost to Date I

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$ 967.55
$ 13,034.27
$ 3,260.64

$
$

$ 431.80
$ 136,866.88
$ 773,025.47
$ 359,485.22
$ 4,437.15
$

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15
$ 64,946.60

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$
$
$ 1,743.98
$ 1,266.52
$ 35,439.81
$ 1,204.71

$ 17,627.28
$ 23,283.27
$ 161,293.27
$ 123,428.76
$ 4,000,712.51
$ 134,248.93

$ $ 81,082.43 $ $ 65,515.87

$
$
$ 143,122.20
$ 352,447.30

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$
$
$
$ 210.24

$ 27,383.15
$ 7,957.28
$ 134,466.00
$ 90,178.90

$
$

$ 29,090.97
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 477,678.61
$ 7,976,552.40

$ 2,449.13
$ 2,233.51

$ 9,276.49
$ 13,108.42

$ (0.01)
$
$ 61,810.35

$ (1.05)
$ 477,678.61
$ 6,560,404.21



L^— 31
US Army Corps
of Engineers*

Thru 11/11/2005 $ 3.266,015.

Date Labor
11/12/2005 $ 6,815.6
11/13/2005 $
11/14/2005 $ 6,725.4
11/15/2005 $ 7,607.4
11/16/2005 $ 6,934.7
11/17/2005 $ 8,435.5
11/18/2005 $ 6,941.7

This Week $ 43,460.7
TO Date $ 3,309,476.

VB/l-70 Superfund Site

Phase III Rapid IV, 8A

Denver, Colorado Task Girder #00@1I

Rapid Response/Project Resources Inc.

M $ 356,326.41

Per Diem
3 $ 402.41

$ 402.41
7 $ 510.00
9 $ 523.41
7 $ 523.41
8 $ 510.00
9 $ 389.00
3 $ 3,260.64
»7 $ 359,587.05

$ 765,384.73

Equipment
$ 1,411.11
$
$ 1
$ 1
$ 1

,411.11
,411.11
,411.11

$ 1,411.11
$ 1,411.11
$ 8,466.66
$ 773,851.39

Weekly Cost by Category

9% H%

Weekly Cost Summary

Contract # W91 28F-04-D-0029

#75

Costs Thru:

Award Date 10-Jun-04 11/18/2005
Start Date 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)

Page 2 of 5

$ 965,343.21 $ 648,924.27 $ 18,920.40 $ 477,678.61

Material Subcontracts
$ 845.82 $ 7.76
$ . $
$ 609.69 $ 438.76
$ 2,367.25 $ 7.76
$ 219.67 $ 7.76
$ 447.92 $ 7.76
$ 1,207.68 $ 7.76
$ 5,698.03 $ 477.56
$ 971,041.24 $ 649,401.83

Analytical Fee Daily Total
$ - $ $ 9,482.'
$ - $ - $ 402.<
$ - $ - $ 9,695.(
$ 446.76 $ - $ 12,363.'
$ - $ - $ 9,096:
$ $ - $ 10,812.:
$ - $ - $ 9,957..
$ 446.76 $ - $ 61,810.:
$ 19,367.16 $ 477,678.61 $ 6,560,403.'

O Labor

• Per Diem

Q Equipment

Q Material

• Subcontracts

D Analytical

<

11% 0%

m/î
t7 >13%X^

lost to Date by Category

f54%

D Labor

• Per Diem

n Equipment

Q Material

B Subcontracts

D Analytical

VB/l-70 Superfund Site
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Week Ending

$ 6,498,593.37

Total Phase II
73 $ 6,508,076.10
41 $ 6,508,478.51
33 $ 6,518,173.54
78 $ 6,530,537.32
72 $ 6,539,634.04
37 $ 6,550,446.41
J4 $ 6,560,403.75
38
75

I

CZZI Weekly Costs
(Fee Excluded)

^—6 per. Mov. Avg.
(Weekly Costs

Note: Graph represents current 52 week period.



(Fjim| VB/l-70 Superfund Site

(̂ •••Jj Phase III Rapid IV, 8A

US Army Corps Denver' Colorado Task Order # °001

Of Engineer** Rapjd pesp0nse/project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analytic
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/MiSC Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated fer 407 Sites)

RRIV T.O #0001 (342.5 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

342.5

#75

Costs Thru:

11/18/2005
Completed This week

This Week
Total Cost Cost/Property

5

Total Cost to Date (588.5 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 126,782.67
$ 692,60438
$ 338,189.47
$ 3,851.99
$
$ 1,161,860.29

$

$ 1.26
$ 370.17
$ 2,022.20
$ 987.41
$ 11.25
$
$ 3.392.29

$
$
$ 483.78
$ 6,517.14
$ 1,630.32

$
$
$ 8,631.23

$
$
$ 96.76
$ 1,303.43
$ 326.06
$

$
$ 1,726.25

$ 6,119.68
$ 13,746.10
$ 251,802.29
$ 1,282,606.73
$ 684,339.39
$ 14,482.02
$
$ 2,253,096.19

$ 10.40
$ 23.36
$ 427.87
$ 2,179.45
$ 1,162.85
$ 24.61
$
$ 3,828.54

$ 17,627.28
$ 161,293.27
$ 822,038.40
$ 542,485.72
$ 26,372.20
$ 1,641,403.56
$ 512,222.97
$ 57,642.80
$ 224,268.97
$ 127,159.51
$ 23,283.27
$ 123,428.76
$
$ 43,478.71
$ 131,650.79
$ 3,639.67
$ 4,457,995.88

$ 51.47
$ 470.93
$ 2,400.11
$ 1,583.90
$ 77.00
$ 4,792.42
$ 1,495.54
$ 168.30
$ 654.80
$ 371.27
$ 67.98
$ 360.38
$
$ 126.95
$ 384.38
$ 10.63
$ 13,016.05

$
$ 1,743.98
$ 9,045.41
$ 4,294.85
$
$ 15,489.31
$ 2,404.55
$ 569.95
$ 3,365.86
$
$
$ 1,266.52_
$
$ 269.88
$ 1,204.71

$
$ 39,655.02

$
$ 348.80
$ 1,809.08
$ 858.97
$

$ 3,097.86
$ 480.91
$ 113.99
$ 673.17
$
$

$ 253.30
$
$ 53.98
$ 240.94
$
$ 7,931.00

$ 86,691.66
$ 362,273.06
$ 1,420,026.48
$ 907,360.69
$ 50,474.27
$ 2,674,617.91
$ 894,143.67
$ 98,873.74
$ 393,465.29
$ 127,159.51
$ 32,142.82
$ 224,383.52
$
$ 185,748.63
$ 212,930.12
$ 7,190.47
$ 7,677,481.84

$ 147.31
$ 615.59
$ 2,412.96
$ 1,541.82
$ 85.77
$ 4,544.81
$ 1,519.36
$ 168.01
$ 668.59
$ 216.07
$ 54.62
$ 381.28
$
$ 315.63
$ 361.82
$ 12.22
$ 13,045.85

$ 5,619,856.17 $ 16,408.34 $ 48,286.25 $ 9,657.25 $ 9,930,578.03 $ 16,874.39
$ 420,902.48 $ 1,034.16 $ - $ - $ 687,313.65 $ 1,052.55
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$ 6,040,758.65 $ 17,442.50 $ 48,286.25 $ 9,657.25 $ 10,617,891.68 $ 17,926.94

Note: Site Indirget Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,



VB/l-70 Superfund Site

US Army Corps
of Engineers*

Phase III

Denver, Colorado

Rapid IV, 8A
Task Order #0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary #75

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 11 /18/2005
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)

Page 4 of 5

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Current Budget
$ 663,585.74
$ 146,635.28
$ 81,082.43
$ 891,303.45

Fee
$ 42,270.43
$ 9,340.75
$ 5,164.95
$ 56,776.13

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Current Budget
$ 1,373,973.43
$ 5,233,596.91
$ 6.607,570.34

Fee
$ 87,522.13
$ 333,380.35
$ 420,902.48

Task Order Totals $ 7,498,873.79 $ 477,678.61

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
0
7

To Date
10
45

Lead/Arsenic Soil Sites
4730 Thompson Ct
4660 Race St
4669 Race St Rmve Spk
4777 Race St
4726 High St

SF/Site
3,792
5,222
3,191
1,727
1,217

Total SF This week

Total SF Task Order #1
Total SF 2005
Total SF All Contracts (3)

15,149

1,323,306
517,981

2,184,102

So/7 Removal Sites Completed (Overall)

2003
2004
2005
Total

Task Order #14
133
33
0

166

Cross-Over
0
80
0
80

Task Order #01
0

213
129.5
342.5

Total To Date
133
326

129.5
588.5

|Avg SF/Site | 3,243 3,948 3,864 I 3,711

* |Avg Cost/Site |$ 18.050.57 | $ 16,429.07 | $ 16,408.34 | $ 16,874.39

* |Avg Cost/SF | $ 5.50 I $ 4.16 | $ 4.25 $ 4.55
Excludes Fee

VB/l-70 Avg Cost/Site

S in in in in in in mo o o o o o o~ o o o o o o o
j\4 £N JN CN £N Q 5N
•r- -̂ O> h- IO CO •«-

3 Z c 3 C j ^ : c ; i ; o 5 Q c

Week Ending

CU Avg Cost/Site
(Fee Excluded)

^—6 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Rain/snow late in the week. Minor effect on sched activities
2) Soil removal ops continue, Sched sites (6) for completion of 2005 season
3) Site Shutdown/Crew Rotation 19-27 Nov Thanksgiving Break. Ops resume Mon 28 Nov 05.
4) LBP ops Completed for this season, 10 sites complete, Ops sched to resume Spring 06.
5) Initial Sampling ops continues, Response remains slow. ^^^^



fpjgsa VB/l-70 Super-fund Site
Î ^Jj Phase III Rapid iv, 8A
^™"""~"̂  Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final ReponVProj Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Coord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date Remaining

$ 2,559.24
$ 139,602.65
3 806,192.84
3 372,015.76
3 29,383.97
$ 24,218.97
$ 1,373,973.43

$ 431.80
3 136,866.88
3 773,025.47
$ 359,485.22
$ 4,437.15
$
$ 1,274,246.52

3 2,127.44
$ 2,735.77
3 33,167.37
5 12,530.54
5 24,946.82
3 24,218.97
3 99,726.91

Weekly Budget Summary #75

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 11/18/2005
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)

Page 5 of 5

Dly Burn Rate
4 Week Avg Duration Est to Compl Variance

3
3 210.06
3 1,468.11
3 467.97
5 28.83
3
3 2,174.97

LS
27
27
27
27
LS

5
3 5,671.73
5 39,639.02
3 12,635.08
5 24,946.82
5 24,218.97
3 107,111.62

3 2,127.44
5 (2,935.96)
5 (6,471.65)
5 (104.54)

5
5
5 (7,384.71)

$ 16,886.45
3 33,318.79
$ 172,126.35
5 111,607.39
$ 4,772,112.20
$ 127,545.73

$ 17,627.28
$ 23,283.27
3 161,293.27
$ 123,428.76
3 4,000,712.51
$ 134,248.93

5 (740.83)
5 10,035.52
3 10,833.08
3 (11,821.37)
3 771,399.69
3 (6,703.20)

3
3
5 269.05
5 149.41
5 4,782.24
3 189.13

LS
27
27
27
27
27

3 3,500.00
3
5 7,264.33
3 4,034.04
3 129,120.57
3 5,106.43

3 (4,240.83)
5 10,035.52
5 3,568.75
3 (15,855.41)
5 642,279.12
3 (11,809.63)

$ 81,082.43 5 65,515.87 3 15,566.56 5 37.17 27 5 1,003.65 3 14,562.91

$ 49,275.00
$ 21,000.00
3 240,863.44
5 352,447.30

3 27,383.15
3 7,957.28
5 134,466.00
$ 90,178.90

5 21,891.85
3 13,042.72
3 106,397.44
5 262,268.40

3 144.31
5 52.02
5
5 814.76

LS
27
LS
LS

3 21,891.85
3 1,404.52
3 39,000.00
5 262,268.40

3
3 11,638.20
3 67,397.44
3

$ 29,090.97
$ 117,544.31
$ 6,124,900.36
$ 477,678.61
$ 7,976,552.40

3 9,276.49
$ 13,108.42
$ 4,808,480.13
5 477,678.61

3 19,814.48
3 104,435.89
51,316,420.23
5 (0.00)

3 6,560,405.26131,416,147.14

3 139.47
3 204.20
3 6,781.75

3 8,956.72

LS
LS

5 19,814.48
3 104,435.89
5 598,844.16
3 (0.001
5 705,855.78

5
5
5 717,576.07
5
5 710,181.36



Project Costs lor Current Week by Type

VB -1/70 Phase III

WeekEnding 11/18/2005

TasK-Desc

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

014 Backfill

015 Sod & Seed

016 Garden & Flowers

01 7 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Won.

022 FOG & Supplies

026 LBP Abatement

031 Site Coordination In

032 Initial Sampling Fie

•

Extended

$ 967.54

$ 13,034.28

$ 3.260.64

$ 1,743.97

$ 9,045.41

$ 4,294.84

$ 15,489.31

$ 2,404.56

$ 569.95

$ 3,365.87

$ 1,266.51

$ 269.90

$ 1,204.71

$ 210.24

$ 2,449.13

$ 2,233.52

Labor

$ 779.31

$ 10,490.93

$ 1,465.86

$ 6,851.36

$ 3,136.81

$ 13,329.48

$ 933.27

$ 997.87

$ 1,266.51

$ 2,449.13

$ 1,760.18

Per Diem

$ 3,260.64

Equipment

$ 1,586.21

$ 278.11

$ 2,194.05

$ 1,158.03

$ 2,103.58

$ 492.75

$ 218.98

$ 269.90

$ 165.04

Materials

$ 188.23

$ 910.56

$ 56.24

$ 547.54

$ 569.95

$ 2,149.01

$ 1,204.71

$ 71.78

Subcontracts

$ 46.58

$ 430.99

Analytical

$ 210.24

$ 236.52

Other Fee

Totals $ 61.810.36 $ '13.460.73 5 3.250.64 $ 8.466.64 5.693.02 $ 477.57 $ 446.76 $



Project Costs JTD By Typa

VB-1/70 Phase III

Friday, November 18, 2005
Task-Desc

001 Const Wo* Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

008 Home Office

009 Site Sel-uo/Maint

010 Site Coord.

011 Removal

012 T&D
013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Maint

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

026 LBP Abatement

027 Sprinkler System

028 LBP Site Coordinate

029 ASARCO 100 Propertie

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Fie

100 Fee

Extended
$ 431.80

S 136,866.85

S 773.025.49

S 359,484.94

$ 4,437.15

$ 17,62728

S 161,293.14

I 822,038.45

S 542,485.95

S 26,372.09

I 1,641,403.65

$ 512,015.91

$ 57,642.76

S 224,475.95

$ 23,283.26

$ 123,428.65

$ 43.478.56

S 134,248.85

S 3,639.67

S 134,466.00

$ 90,178.71

I 127,159.47

S 7.957.24

$ 65.515.84

S 27.383.12

$ 9.276.53

S 13,108.28

S 477,676.61

Labor

$ 431.80

$ 76,178.72

$ 554,161.13

S 4,437.15

S 14,728.37

$ 140,576.57

S 639,251.36

S 393,339.24

$

$ 994,863.45

$ 123,159.79

S 65,686.08

$ 12,065.26

$ 120,817.96

J 0.00

S 3,418.09

$ 0.00

$ 71,538.39

$ 2,86183

S 7,799.56

S 64.968.09

$

$ 9,269.98

S 9,925.65

Per Diem

S 101.84

$ 359,484.94

S

Equipment

$ 134,771.49

$ 18,10579

S 172,55789

S 143,22701

$ 211,386.41

$ 35,820.06

$ 31,075.23

$ 17,172.28

$ 37.92

S 57.49

$ 8,181.86

$ (0.00)

$ 1,457.84

Materials

$ 60,690.13

$ 81,019.03

$ 2,898.91

$ 2,610.79

$ 10,229.21

$ 1,971.13

S 1,767.94

$ 435,153.79

S 29,944.90

S 57,642.76

$ 127,532.04

S 8,609.71

$ 2,610.69

$ 788.40

$ 134,180.93

S 164.10

$ 10,248.23

$ 2,186.81

S

S 547.75

$ 109.41

S 6.57

$ 147.99

Subcontracts

S 2,972.01

$ 3,948.57

S 7,248.35

S 323,091.17

$ 116.03

S 2,608.29

$ 25,517.88

$ 30.00

$ 134,488.00

$ 122,130.84

S 27,273.71

Analytical

S 17,355.79

$ 66.57

$

$ 210.24

$ 157.68

$ 1,578.80

Other Fee

S 477,678.61

5,530,406.22 S 3,309,476.43 $ 359,586.78 $ 773,851.27 $ 971.041.21 $ 649,402.85 $ 19.367.08 $ $ 477,678.61



11/18/2005
1139 PM

Ptolcct Variance Report

VB -1/70 Phase m

Friday, November 18, 2005

WM

001
003
004
005
006
007
008
009
010
011
012
013
014
015
016
017
018
019
020
021
022
023
024
025
026
027
028
029
030
100
031
032

D»er1ptl*n

Construction Work Plans
Mobilization/Crew Rotation
Slt« Administration and Indirect*
Lodging & Per Diem
Home Office Support
Final Report
Project Close-Out
Stte Set-up/Marntanance
Site Coordination
Removal Impacted
TJD of Impacted Soils
Sampllno i Analysis
Restoration
Sod & Seed
Garden & Flower Bed
Rock, Mulch. & Mhc
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown I Demobilization
Comunlty Air Monitoring
Fuel, Oil, Mlsc Field Supplies
Asarco Support
TSD to Landfill
Lead Base Paint Assesment
LBP Abatement
Sprinkler System
LBP Site Coordination
ASARCO 100 Properties
Community Meeting Support
Fee
Site Coordination Initial Sampling
Initial Sampling Field Work

QTY

1.00
5.00
4.00
4.00
4.00
1.00
1.00

16.00
15S.OO

534.750.00
8.400.00

24.800.00
5S4.750.00

155.00
155.00
155.00

534.750.00
155.00

1.00
4.00

96.00
1.00

2,800.00
450.00
100.00

1.00
100.00

1.00
1.00
1.00
1.00
1.00

UNIT

LS
EACH
MTH
MTH
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS
LS
LS

Ori|h»l

$ 5.859.72
S 56.926.90
I 217,389.74
$ 181.719.63
$ 16,647.43
$ 6.428.74
$ 7.715.00
* 7.124.26
t 59.901.73
$ 285.069.22
$ 219.756.20
S 10.320.38
S 473.788.10
$ 187,376.40
$ 11,710.80
S 82.562.70
$ 101.750.90
$ 59.901.70

9,152.30
3.339.70

64.946.60
1.261.00

306.930.60
143,122.20
352.447.30

.

1.00
S 1.00
S 1.00
$ 183.020.00

$0.00
$

Cnrint Bndfvt

$ 2.559.24
$ 139,602.25
$ 806.192.84
* 372.015.76
S 29.383.97
$ 9.825.34
$ 14.393.63
$ 16.886.45
$ 172.126.35
$ 1.064.876.00
S 520.539.16
* 30.667.88
* 1,874.415.30
$ 704.704.23
$ 61.753.18
$ 239.357.31
$ 33.318.79
S 111.607.39
$ 9,152.30
$ 45.811.72
$ 127 545.73
$ 8.960.01
$ 1.00
J 261.863.44
t 352.447.30
$ 211,875.11
$ 81.082.43
S 1.00
$ 27.375.00
* 466,942.91

$1.00
$ 1.00

C»«t T* D«tt)

$ 431.80
$ 136.866.85

773.025.49
359,484.94

4.437.15
.
.

17.627.28
161.293.14
822.038.45
542.485.95
26.372.09

1.641.403.65
512.015.91
57.642.76

224.475.95
$ 23,283.26
$ 123.428.65
$
$ 43.478.56
$ 13424885
$ 3.639.67
$
S 134.466.00
$ 90.178.71
$ 127.159.47
$ 7.957.24
$ 65.515.84
$ 27.383.13
* 477.678.61

$9.276.53
$ 13.108.28

% Coalpit**

16.9%
98.0%
95.9%
96.6%
15.1%
0.0%
0.0%

100.0%
93.7%
77.2%
100.0%
86.0%
87.6%
72.7%
93.3%
93.8%
69.9%
100.0%
0.0%
94.9%
1000%

40.6%
0.0%

51.3%
25.6%
60.0%
9.8%

100.0%
100.0%
100.0%
100.0%
100.0%

Current Unit

Price

$ 2,555.04
* 27.932.01
$ 201.918.64
$ 93.034.41
$ 7.346.27
$ 9.825.34
S 14.393.63
$ 1.101.71
$ 1.110.57
$ 1.99
$ 64.58
$ 1.24
S 3.50
$ 4.543.78
$ 398.59
S 1.543.96
$ 0.06
$ 796.31
S 9.152.30

L_$ 11,453.78
$ 1 398 43
$ 8.964.71
$
t 582.48
$ 3.522.61
$ 211.932.45
$ 811.96
$ 65.515.84
$ 27.383.12
$ 477.678.61

J9.276.53
$ 13.108.28

Estimated C««t
T* C»mpl«t«

2.123.24
2.793.20

33.049.06
12,652.68
24,947.93
9.825.34

14.393.63
.

10.844.72
242,626.77

.

4.305.28
232.081.50
192.270.05

4,139.36
14.837.46

$ 9.657.59
$

$ 9.152.30
$ 2,336.57
$
$ 5,325.04

*$ 127.650.49
262.082.18
84.772.98
73.238.79

.

.

* $0.00
$

T«t«l Co*t At
Compl«tl*B

t 2.555.04
$ 139,660.05
$ 806.074.55
J 372.137.62
S 29.365.08
$ 9.825.34
$ 14.393.63
S 17.627.28
$ 172.137.86
$ 1.064.665.22
$ 542.485.95
$ 30.677.37
$ 1,873,485.15
$ 704.285.96
$ 61.782.12
$ 239.313.40
$ 32.940.84
$ 123.428.65
$ 9,152.30
$ 45.815.13
$ 134 248.85
% 8.964.71
S
$ 262.116.49
S 352.260.90
$ 211.932.45
$ 81.196.03
$ 65.515.84
$ 27.383.13
$ 477.678.61

$9.276.53
$ 13.108.28

Variance)
(ll«i4HI»« • «•*

$ (4.20)
$ 57.80
$ (118.29)
$ 121.86
$ 1.11

*
$ 740.83
$ 11.51
* (210.78)
t 21.946.79
t 9.49
$ (930.15)
$ (418.27)
$ 28.94
S (43.91)
$ (377.95)
$ 11.821.26
$
$ 3.41
$ 6.703.12
$ 4.70
S (1.00)
$ 253.05
$ (186.40)
$ 57.34
$ 113.60
$ 65.514.84
$ 8.13
J 10.735.70

$9.275.53
$ 13.107.28

in>)

-0.2%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
4.4%
0.0%
0.0%
4.2%
0.0%
0.0%
-0.1%
0.0%
0.0%
-1.1%
10.6%
0.0%
0.0%
5.3%
0.1%

-100.0%
0.1%
-0.1%
0.0%
0.1%

6551484.3%
0.0%
2.3%

927553.3%
1310727.8%

Totals 1.00 LS $ 3,056,172.25 $ 7,797.284.02 S 6,560.404.22 84.1% $ 1,206,952.73 $ 1,375,106.15 $ 7,935,510.37 $ 138,226.35 1.8%

lofl


